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CCRNo. %3- O (9 Logged Date ,2[3/?8 Rev.

—_ Request Type

CCR

Priority  Routine [X] Urgent[] Emergency [ ] | Affected Release Ver.2 |ChangeClass 1II

Title (description)

LaRC SCSI Cable Management Plan

Documents Affected

920-TDL-012 Zeu’sp

Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or
Tech Reference

v/4

RTM Change ]

Start New Baseline [X]

Problem

The SCSI Switch fail-over solution was implemented at LaRC

Needed by February 18,

1998.

Proposed Solution

The attached is the initial baseline for the LaRC SCSI Cable Management Plan

Impact Analysis:

Organizations Affected: BOO [J Contracts ] ECS Chief Eng [] FOs [] M&O [x]
Procurement [] Qo [x] Rel. Dev [] Rel.A [] Rel.C [] SCDO Arch. [M]
Science Ot [] Security ] Subcontret [] Sys.Eng [] Sys Xel: |5
op
Cost: None [] smal [] Medium ] Large []
(Not exceeding $100,000) {$100,000 to $500,000) (Over $500,000)
Schedule: None [_] Qther
Additional LOC Man-Months
Materials

Originator Tim. Wells ext. 4021

Timothy E. Wells /,p__g?z-—/ { ‘éjéﬁ ol /.s’- 5

Signature /
Office M&O Office Manager Tom Jaeger / ,444 &(/ % J/ﬁ g
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